Utah Special Education Program Improvement Planning System (UPIPS)

July-August

YEAR 2

Implementation of Self-Assessment Findings and

On-Site Validation Visit from USOE
- 2007-2008 ]

September-May

Within 90 Days of Receiving
Report

June-July

USOE schedules on-
site validation visit
with Director.

USOE notifies
LEAs of schedule
for on-site
validation visits &
activities of the
visit.

Implement Program
Improvement Plan.

Implement Corrective Action
Plan.

Correct file errors discovered
during self-assessment
process.

Continue with self-
monitoring of files.

USOE gathers additional data
from LEA in preparation for on-
site visit.

USOE notifies LEAs two weeks
before on-site validation visit.

USOE conducts on-site
validation visits to validate the
LEA’s self-assessment report
findings.

USOE summarizes data from
on-site validation visit into
UPIPS Final Report.

e  Share UPIPs report with local
School Board and Public.

e  Submit evidence of sharing
report to USOE.

e Revise the PIP and CAP, if
needed, to reflect additional
findings.

e  Submit revised PIP and CAP,
if needed.

Implement revised PIP and
CAP.

Plan CSPD activities to
facilitate PIP and CAP.

Submit evidence of file
correction for individual file
errors identified during self-
assessment by June 30, 2008.

Submit report on PIP progress
& previous CAPs completed
by June 30, 2008.
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